

SECTION 14.0
PROJECT SCHEDULE

BID No.: 2017-RED-BID-CON-065

SECTION 14

PROJECT SCHEDULE NJEDA PARKING LOTS CONSTRUCTION PROJECT CITY OF CAMDEN, CAMDEN COUNTY, NJ

- | | |
|-------------------|--|
| 1. May 5, 2017 | Bid Due Date |
| 2. August 1, 2017 | Issuance of Notice To Proceed |
| 3. Oct 10, 2017 | Substantial Completion for All Work, for South and North Lots |
| 4. Oct 24, 2017 | Completion for All Work, including all Punch List Work items, and Issuance of Completion Certificate, for South and North Lots |

Notes:

The Authority reserves the right to delay by 90 days, if necessary, the milestone start and completion dates provided in the Project Schedule for item No's 1 through 4.

The scheduling of all Work will be coordinated with NJEDA as well as the City of Camden Engineering, Permitting and Construction Inspection Dept's.

The Contractor shall submit a detailed schedule prior to commencement of the Work itemizing all Work to be accomplished in a format acceptable to the Authority and in conformance with the above listed milestone start and completion dates.