

SECTION 14.0
PROJECT SCHEDULE

BID No.: 2017-RED-BID-CON-067

SECTION 14

PROJECT SCHEDULE ABATEMENT, DEMOLITION AND SITE IMPROVEMENT SERVICES FORMER MYER CENTER, FORT MONMOUTH BOROUGH OF TINTON FALLS, MONMOUTH COUNTY, NJ

- | | |
|----------------------|--|
| 1. July 28, 2017 | Bid Due Date |
| 2. October 10, 2017 | Issuance of Notice To Proceed |
| 3. February 12, 2019 | Completion for All Work, including all Punch List Work items and Issuance of Completion Certificate for Base Bid Work. |
| 4. February 12, 2019 | Completion for All Work, including all Punch List Work items and Issuance of Completion Certificate for Base Bid Work and Add Alternate Work, if applicable. |

Notes:

The Authority reserves the right to delay, by up to 90 days, if necessary, the milestone start and completion dates provided in the Project Schedule for item No's 1 through 4.

The scheduling of all Work will be coordinated with NJEDA as well as FMERA and the Borough of Tinton Falls.

The Contractor shall submit a detailed schedule prior to commencement of the Work itemizing all Work to be accomplished in a format acceptable to the Authority and in conformance with the above listed milestone start and completion dates.